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RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. _lL 

U.S. EPA, Region 6 

DAILY WORK ORDER 

Operating Period: 02/12/19 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado/Nicolas Brescia /:4 B Shift: I Start Time. I \IKU'>L Location (City, State) : Stop Time:-
Leonard , Texas f-i1 2 07·00 ~ \1 ;lo 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Complete dewatering Grid No. FJD04-04; 1) Complete: Dewatering accumulated rainwater in Grid No. 
2) Resume excavations in FJD04-04 and DRA08N;· FJD04-04; 
3) Resume off-site T&D of TSCA-contaminated soils; 2) In Progress: Excavations in FJD04-04 and DRA08N; 
4) Commence property survey (western property boundary); 3) In Progress: Off-site T&D of TSCA-contaminated soils ; 
5) Continue removal reporting and T&D scheduling . 4) In Progress: Property survey to confirm property 

boundary for privacy fence installation; 

l~ 5) In Progress: Removal reporting and task scheduling . 
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2. lJ~omlng Work Authorized 

Complete excavations and off-site T&D of remaining non-TSCA and TSCA-contaminated soils; continue/complete restoration of cleared grids, 
as directed. Commence construction of parking lot. 

3. Quantity / Volume Tracking: 

Descri12tion: Current Period: Total to Date: 

2"- 3" Limestone Rock /Haul Road 5 TU56.64 tons 
Non-reaulated non-hazardous soils 261 TU5,983.73 tons 
Parkina Lot (3" Surae Rock and 1½"Crusher Run) 24 TU641 .01 tons 
TSCA-contaminated soils 31 TU635.56 Tons 137 TU2,972.40 tons 
Select Backfill , Wolf Creek Plant /12-15 Pll 12 TU140.1 Tons 410 TU6,815.86 tons 

C&D Debris (wooden portions of building stored in roll-off box) 1 30-yd. open-top box :::4 tons 
10 TU175. 72 tons 

Topsoil Horn Plant 104 TU1 ,337.34 tons 
Bulk Hydraulic Liquids, Spent 3/165 Gallons 

4. Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantitv: Personnel Cateaorv: Quantitv: 
Response Manager 1 Operator 2 
FCA 1 Laborer/Operator 3 
Foreman 1 Truck Driver/Laborer/Operator 1 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used 
or Down I or Down 

½ ton crew-cab pickup (RM) 1 1 Portable toilets 3 3 
¾ ton extended-cab 3 3 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with bucket/forks 1 1 

Bobcat TS90 
Plate Compactors 2 2 Mini-excavator (Bobcat E85l 1 1 
40' x 8' office trailer 1 1 Excavator /JD 210Gl 1 1 
70 kW Generator 1 1 Front End Loader JD 544K) 1 1 
Passenger car FCA 1 1 Bulldozer (JD 650K-LGPl 1 1 
2" centrifuaal oumo/hoses 1 1 - Drum Roller/Compactor 1 1 
20' Conex Box 1 1 / Welding Unit 1 1 

8. Comments / Amendments tlnclude Time) 

Signature of OSC Date Signature of RM Date 
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